## Project Management Dashboard


Provide project managers, stakeholders and clints with enhanced insights to support decision-making, budgets monitoring, and tracking of timelines and task progress.




## **Project Management Dashboard** 17-February-20 to 13-March-20 绉 72 Project 绉 Manager **Budget Vs Actual** Orion Ladd Mc Fay Wood Alpha Gemini Open Al Vega Hirsch Samora Budget 19.7M **Budget Spend Task Progress** Days completed Actual 4 33 42.11% 8.3M 42.35% Days ■ Not Started In Progress Completed Remaining Sum of Actual Sum of Budget Manager ▼ Task ▼ Start Date Duration ▼ End Date ▼ Days com ▼ Progress ▼ Budget Project Actual Alpha Hirsch Task 3 2/20/2020 5 2/26/2020 60% \$616,000 \$401,579 0% \$691,000 \$0 Task 8 2/24/2020 2/26/2020 0 \$226,233 Ladd Task 2 3/2/2020 9 3/12/2020 4 44% \$513,000 3 2/24/2020 10 3/6/2020 30% \$807,000 \$262,679 Task 7 Mc Fay Task 1 2/28/2020 8 3/10/2020 3 38% \$96,000 \$32,256 2 10 3/6/2020 20% \$50,000 Task 6 2/24/2020 \$8,400 43% \$372,000 Samora Task 5 2/21/2020 3/2/2020 3 \$173,166 100% \$817,000 Wood Task 4 2/19/2020 3 2/21/2020 3 \$807,069 Gemini Hirsch Task 10 2/24/2020 3/2/2020 3 50% \$416,000 \$175,015 6 1 Task 5 2/17/2020 2/20/2020 25% \$492,000 \$116,850 3 33% Ladd Task 4 2/21/2020 3/4/2020 \$732,000 \$261,324 9 1 9 3/5/2020 11% \$562,000 \$74,746 Task 9 2/24/2020 4 40% Mc Fay Task 3 2/18/2020 10 3/2/2020 \$86,000 \$31,046 2/28/2020 40% \$582,000 Task 8 2/24/2020 5 \$195,231 3 50% \$393,000 \$177,440 Samora Task 2 2/17/2020 6 2/24/2020 3 2/28/2020 43% \$180,000 Task 7 2/20/2020 \$79,380 Task 1 2/17/2020 5 2/21/2020 2 40% \$218,000 \$97,337 Wood Task 6 2/27/2020 \$188,000 \$0 2/20/2020 6 0


## Key feature of dashboard:


**Budget Monitoring:** Track budget spend against total allocation budget for each project.





**Task progress:** Real-time update on task status (not started, in progress, completed) using visual indication.





Dynamic Filtering: Project filters for managers to customized views and easy navigation.



## Project functions:

- Task Progress
  - =[@[Days completed]]/[@Duration]
- Calculate End date
  - =WORKDAY.INTL([@[Start Date]]-1,[@Duration],1)
- Project Not Started
  - =COUNTIF(Project@[Range],"="&0)
- Project in Progress
  - =COUNTIFS(Project@[Range],"<>"&0,Project@[Range],"<"&1)
- Projects Completed
  - =COUNTIF(Project@[Range],"="&1)
- Budget Used %
  - =[@[Sum of Actual]]/[@Sum of project]

- Budget Left
  - =[@(Sum of Actual)]/[@Sum of project] 1)]
- Remaining Projects
  - =COUNTIF(Project@[Range],"="&0) + COUNTIF(Project@[Range],"="&0)
- Remaining Duration of Projects
  - =[@[Sum of Days completed]]/[@sum of Duration]





• The current progress rates across progress are follows:

Vega leads at 55.33%, followed by Orion at 51.3%, Open AI at 43.14%, Alpha 41.87%, and Gemini at 33.2%, Vega and Orion as the most advanced, while Gemini requires additional focus to improve its progress.

- Out of allocated 19.7M budget, 8.3M has been utilized so far.
- Over all progress rate in the department is approximately 42.11%.
- Out of allocated 19.7M budget, 8.3M has been utilized so far.
- Currently, 33 projects are in progress. 3 projects are done and 4 have yet to start, We have utilized 42.11% of the overall timeline reflecting steady advancement toward our goals.